
 

  

Coverage Priorities 

Following Wisconsin’s data submission to FirstNet on September 30, 2016, the WiPSB Project Team 

continued to engage with the counties that had not yet participated in Coverage Review meetings in order 

to document their needs. This included gathering CAD data, identifying critical service areas (where 

coverage is most needed), extended service areas (where current commercial coverage is insufficient), and 

critical infrastructure/points of interest. Over the course of the following two months, all of the remaining 

35 counties participated in Coverage Reviews and provided their coverage requirements, which will be 

leveraged for the State Plan Review process. 

In total, we received coverage priorities from all 72 counties, three major cities that participated in 

independent Coverage Reviews, and one tribe that provided information separately. 

Updated Phased Buildout 

With the completion of coverage requirements gathering, the phased buildout that was submitted to 

FirstNet in September was revised to include stakeholder input. These updates reflect Critical and  

Extended Service Areas indicated by interviewees during the Coverage Reviews. 

Coverage Requirements 
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Phase Data Inputs % State Covered % Incidents Covered % Pop. Covered 

Phase 1 Interstates, Urban Areas 22% 82% 71% 

Phase 2 
Critical Service Areas, Oil 

Transportation Routes 
40% 93% 87% 

Phase 3 Extended Service Areas 63% 94% 90% 

Phase 4 Seasonal and tourist areas 74% 96% 94% 

Phase 5 Remaining inhabited areas 97% 99% 100% 

Coverage Review Output Received CAD Data Proposed Phase 5 Buildout 

Critical Service Areas 

Extended Service Areas 
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State Plan Workgroup 

Beginning in January 2017, the WiPSB Project Team will conduct WiPSB State Planning Workgroup 

Meetings to define Wisconsin’s requirements for reviewing FirstNet’s State Plan, and develop the basis  

for submitting an opt-in/opt-out recommendation to the Governor. Representatives from over 15 counties 

and multiple State agencies across a variety of disciplines have signed up to participate in these important 

sessions. 

Based on the outcome of these meetings, WiPSB staff  

will produce the State Plan Decision Document, which  

will detail the workgroup’s requirements for reviewing 

the FirstNet State Plan and provide a public record of  

the task methodology. 

What’s Next? 

FirstNet is expected to deliver Wisconsin’s State Plan in 

the spring of 2017, detailing the proposed coverage 

and funding levels for the NPSBN in the state. The 

Governor will then have 90 days to decide whether to 

opt-in or opt-out of FirstNet’s radio access network 

(RAN) plan. 
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